

Public Works Meeting Minutes

July 20th, 2015

In attendance, Mr. Ruse, Mr. Oberdorf, Mr. Scott, Ms. Eckel

1. The committee met to discuss areas on Osborne that were failing and in need of reconstruction and a change order. Mr. Scott explained the situation and then the committee went to look at the two areas that needed to be repaired. The committee agreed that they were in bad shape, but the estimate for work may be too high, especially regarding the excavation of existing concrete. Mr. Ruse was able to pull the steel up with his hand and there appeared to be a lot of crumbling broken concrete, which wouldn't require an extra effort to excavate. Mr. Scott was going to meet with the Contractor and Representative from MSG to discuss.