

Rossford Public Works Committee meeting 01-12-17

Mr. Ruse , Mr. Oberdorf, Ms. Eckle (unavailable) , Mr. Scott, Mr. Kolb , Mr. Williams (MSG), MR. Langenderfer (Tetra Tech)

Meeting to discuss SR 65/Lime City/Colony intersection

- discuss round about vs realignment of the intersection
- the city has a Feb 15th deadline to TAMCOG confirming the funding and project type
- ODOT does require feasibility study due to time and changes since conception of the project
- 40% contingency is built into the project so hopefully the cost estimates are conservative
- R/W cost also conservative
- Motion for round about - Robert, 2nd by Larry; passed
- Motion to authorize contracting with W.E. Realty - Larry, 2nd by Robert ; passed
- City still needs to authorize contract with Tetra Tech. Administration refining the costs. General consensus to move forward. Ordinance will be on the Council's agenda on Monday the 16th

Meeting adjourned 3:40